
     WBS DICTIONARY 
This dictionary gives a succinct definition of some of the most important tasks included 
in the WBS and describes both DOE and NASA activities.   
 
1.1 Structural Components 
 
1.1.1 EBIS Hardware 
 
The mechanical components which comprise the EBIS source. 
 
1.1.1.1 SC Solenoid 
 
The superconducting solenoid is a major element of EBIS and its function is to focus the 
electron beam generated in the electron gun and maintain its diameter in a region of the 
ion trap. No shielding is planned for the solenoid in order to enable use of its magnet field 
“tails” for the electron beam transmission in areas where use of other coils is difficult. 
The required magnetic field in the center of solenoid is determined by the combination of 
parameters (cathode emission current density, ion confinement time, tolerated level of 
impurities, ability of the electron collector to dissipate certain power). The solenoid is 
located on the EBIS platform and should require minimum maintenance for refilling of 
cryogens. (A portion of this WBS is funded by NASA) 
 
1.1.1.2 Electron Gun 
 
The EBIS electron gun generates the electron beam used for the ionization and 
confinement of ions in a trap. Since the electron beam propagates through the areas with 
very low potentials and with different magnetic fields the requirements on the laminarity 
of the electron beam are high. For this reason the magnetic field on the cathode is high 
enough to determine formation of the electron beam in a cathode-anode gap. The cathode 
material (IrCe) provides high emission current density with a lifetime of several thousand 
hours. The electron gun chamber is separated from the rest of the EBIS by two gate 
valves, which in a case of gun failure allows replacement of whole gun unit by a new one 
without venting the gun chamber and venting only small buffer volume between gate 
valves. 
 
1.1.1.3 Drift Tube & Chamber Structures 
 
Drift tubes are installed along the EBIS axis to control ion trap operation and propagation 
of the electron beam. Drift tubes are electrically isolated from the ground and connected 
to the external power supplies via electrical feedthroughs in a vacuum jacket. Vacuum 
chambers form a vacuum envelope around the EBIS with the pressure of residual gas in 
the range of 1x10-10 Torr. Three gate valves separate different parts of the EBIS for the 
purpose of maintaining high vacuum in parts that are not vented during modification or 
repair.  
 
1.1.1.4  Stands, Platform Hardware 



 
This includes the mechanical support structures for the EBIS, the electron gun, the LEBT 
line, and the external ion sources.   It also include the 100 kV insulating platform for the 
EBIS source and its associated power supplies, as well as the electrical system required to 
put a ramp on the EBIS trap electrodes for fast ion extraction. 
 
1.1.2 LEBT and External Ion Injection 
 
The beamlines between the EBIS output and RFQ input. 
 
1.1.2.1 LEBT 
 
The LEBT is a transitional portion of the pre-injector and is used for: 

 
- transmission and forming for the injection into RFQ of the ion beam extracted 

from the EBIS, 
- transmission of the ion beam from the external ion injector into the EBIS, 
- diagnostic measurements of the ion beams (total ion current measurements, ion 

beam content measurements), 
- vacuum pumping of the electron collector. 
 

The LEBT consists of two vacuum chambers separated by a gate valve; it contains optical 
electrostatic elements (deflectors, lenses), magnetic lenses for focusing the ion beam into 
the RFQ and diagnostic elements. 
 
1.1.2.2 External Ion Injection 
 
A set of two or more ion sources generating low charge state ions for injection into EBIS. 
This also includes ion optics, a switching station for electronically selecting the desired 
ion species for ion injection, ion current monitors, vacuum system and power supplies. 
 
1.1.3 RF Structures 
 
Resonant cavities used to accelerate or decelerate (for bunching) the ion beam.  When 
radiofrequency power is fed into these resonant cavities, the appropriate electric fields for 
acceleration or deceleration are produced. 
 
1.1.3.1 RFQ 
 
The Radio Frequency Quadrupole (RFQ) is a resonant structure in which four long, 
continuous vanes or rods, machined with precise modulations and configured in a 
quadrupole geometry, provide bunching, focusing, and acceleration of the injected ion 
beam.  This type of structure is able to provide efficient rf acceleration at the low 
energies ion beams have when initially extracted from an ion source.  A 4-rod RFQ 
operating at 101.28 MHz is planned. (A portion of this WBS element is funded by 
NASA) 



 
1.1.3.2 Linac 
 
The Linac is a resonant structure, which generates time dependent axial electric fields to 
accelerate ions.  When the rf field direction is reversed, the ion bunches are shielded from 
the decelerating fields by internal drift tubes.  An “Interdigital-H” - type Linac operating 
at 101.28 MHz is planned. (A portion of this WBS element is funded by NASA) 
 
1.1.3.3 Buncher Cavities 
 
A resonant cavity in which the time dependent field in a gap is adjusted to decelerate the 
front of a beam bunch arriving at the gap, and accelerate the back of the bunch, so that all 
particles in the bunch arrive at a downstream point more closely spaced in time.  By 
changing the phase of the cavity by 180 degrees relative to the bunch, it can be used to 
remove energy spread in the beam (“debuncher”) instead. (A portion of this WBS 
element is funded by NASA) 
 
1.2 Controls 
 
Networked, front-end interfaces will be connected via Ethernet to control console 
workstations and central C-AD servers.  Full pulse-to-pulse modulation functionality will 
be provided.  Custom application software will be provided as needed, but extensive re-
use will be made of existing software designs with EBIS database additions. 
 
1.2.1 Timing & Infrastructure 
 
C-AD fiber optic infrastructure will be extended to the EBIS equipment area and a 
standard network switch and timing chassis will be provided.  Workstations and monitor 
screens will be provided for console-level control access, along with supporting software 
and database configuration. 
 
1.2.2 EBIS 
 
Waveform generation and data acquisition for EBIS will be provided using the fiber-
optically isolated PSI interface and VME function generator.  The fiber link interface of 
these standard C-AD modules will be modified to operate at 50 to 100 kHz for this 
application.  Additional fiber optic links will carry pulsed trigger signals to the high 
voltage platforms.  Standard VME chassis will be provided.  Minor modifications will be 
required to existing front-end software for the function generator.  A custom console 
application program will be developed for power supply waveform control. 
 
1.2.3 Accelerators & Beam Transport 
 
Commercial and C-AD standard VME modules will be used to control magnet power 
supplies and beam-line instrumentation.  Standard VME chassis assembly and timing 
modules will be provided for these systems and also for RF system interfaces.  Front-end 



software effort will be mainly configuration and database setup.  Existing console 
programs for beam line diagnostics will be modified to include the EBIS transport lines. 
 
1.3 Diagnostics/Instrumentation 
 
1.3.1 Faraday Cup 
 
A fully destructive measurement is made when a detector head is plunged into the beam 
path to collect the entire ion beam.  The captured charge is measured as a current in the 
processing electronics.  Several types of detector heads can be employed depending on 
the characteristics of the desired measurement.  Channeltrons or multichannel plates are 
used for fast high bandwidth response. 
 
1.3.2 Current Transformers 
 
A ferrite toroid wound with many turns of signal wire is positioned around a ceramic 
break in the beam transport, all enclosed in a protective shroud. This is used as a non-
destructive technique to measure the ion beam current characteristics with respect to 
time.  A separate set of wire turns on the toroid is used for injecting a calibration signal. 
 
1.3.3 Profile Monitors 
 
Transverse beam profiles are measured by plunging an array of thin wires into the beam 
path.  Each of the wires collects the charge from the small portion of the ion beam it 
intercepts; this charge is detected as a current in the processing electronics. 
 
1.4 Magnet Systems 
 
1.4.1 EBIS Warm Solenoids 
 
The EBIS warm solenoids consist of three solenoid magnets.  The electron gun solenoid 
is designed with water-cooled hollow conductors, pancake-style coils and no iron return.  
The electron gun coil provides the necessary field for proper electron beam launching and 
transport.  The electron collector solenoid is similar in design to the electron gun 
solenoid.  The electron collector solenoid focuses the beam to allow for proper electron 
collector operation.  The remaining magnet, the LEBT solenoid, is a pulsed solenoid 
located directly in front of the RFQ.  The LEBT solenoid focuses the EBIS beam into the 
RFQ.  The design of the LEBT solenoid uses pancake coils with a laminated iron return 
similar in design to the BNL Optically Pumped Polarized Ion Source (OPPIS) LEBT 
solenoid.  

 
 
1.4.2 MEBT Quadrupoles 
 
The EBIS MEBT quadrupole magnets are used to provide the necessary focusing for 
beam transport between the RFQ output and the Linac input.  The quadrupole magnets 



have been sent to BNL from Los Alamos National Laboratory, where they were released 
from the LEDA project.  These LANL quadrupole magnets have half the magnetic length 
needed for the EBIS MEBT.  To produce the required magnetic length, two quadrupole 
magnets will be positioned closely together around each of the four original quadrupole 
magnet positions.  The estimate includes the support system of magnets and necessary 
water manifolds.     
 
1.4.3 HEBT Dipoles 
 
The HEBT dipoles are two similar 73° bending dipoles.  The basic design of the dipoles 
is a C style with the open end facing the outer curve to allow the chamber to have a port 
for the Tandem-to-Booster (TTB) line into the Booster.  The magnets will be constructed 
of laminations of different sizes which when assembled will produce the required bend 
shape.  The magnet coils will be made of water-cooled hollow copper conductor. (A 
portion of this WBS element is funded by NASA)  
 
1.4.4 HEBT Quadrupole Magnets 
 
The HEBT quadrupoles will be air-cooled Danfysik magnets.  Originally used for other 
projects at BNL, these magnets are available for the EBIS beam line.  These magnets will 
allow switching of values in ~ 1 second for running of different magnetic rigidity beams.   
 
1.5  Power Supply Systems 
 
1.5.1 EBIS 
 
Power supplies to support EBIS itself: 
 

●  Solenoid, cathode, cathode heater, collector and grid supplies. 
●  Platform bias supplies and the transformers to isolate them. 
●  Drift tube supplies, Behlke switches, and transverse magnetic supplies. 

          (A portion of this WBS element is funded by NASA) 
 
1.5.2 External Ion Injectors and LEBT 
 
Power supplies to support two external ion sources, the transport from the ion sources to 
the LEBT, and the LEBT itself: 
 

●  Heater, arc pulser and extractor power grid supplies. 
●  Platform bias supplies and the transformers to isolate them. 
●  Supplies for electrostatic and electromagnetic steering elements and lenses. 
●  Mass analyzer and focusing solenoid power supplies. 

 
1.5.3 MEBT, IH LINAC, and HEBT 
 
Power supplies for the MEBT, IH LINAC, and HEBT 



 
●  Pulsed quadrupole magnets and steering magnet power supplies. 
●  Linac drift tube quadrupole magnet power supplies. 
●  Pulsed bending magnet power supplies. 

          (A portion of this WBS element is funded by NASA) 
 
1.6  RF Systems 
 
1.6.1 High Level RF 
 
The final rf amplifier stages powering the RFQ, Linac, and three bunchers.  This also 
includes the coaxial transmission line connecting the amplifier outputs to the rf cavities. 
 
1.6.2 Low Level RF 
 
The low power rf systems which provide the phase and amplitude controls for the high 
level rf systems, and frequency control for the resonant cavities. 
 
1.7  Vacuum Systems 
 
1.7.1 Beampipes/Chambers 
 
Pipes or chambers that have vacuum pressure inside and provide a path for the ion to be 
transported, as well as provide a housing for special components inside the vacuum 
system. 
 
1.7.2 Vacuum Instrumentation & Control 
 
A PLC-based control system used to monitor and control the vacuum system and 
components such as gauges, pumps and valves.   
 
1.7.3 Vacuum Pumps 
 
Pumps used to evacuate or pump down a vacuum chamber from atmospheric pressure to 
the desired high vacuum or ultra-high vacuum range. 
 
1.7.4 Vacuum Valves 
 
Manual or pneumatically operated valves used to isolate vacuum pumps and/or a section 
of the beam line from another section or vacuum chamber.    
 
1.8 Cooling Systems 
 
The cooling system is comprised of three separate and independent closed loop systems 
that will run off the present Linac chilled water system and dissipate heat into the existing 
Linac cooling tower. Each system consists of individually skid-mounted components: a 



pump/motor, filter, heat exchanger, expansion tank, temperature and pressure control 
valves, and water treatment as required. The active on-line deionized water controls on 2 
of the systems maintain the required resistivity. The exception is for the rf structures, 
which will have a 4109 iron corrosion inhibitor control system.  
 
A chilled water source is required to supply the necessary 70F temperature. The existing 
Linac chilled water system is the preferred choice. 
 
 
1.9 Facility Modifications 
 
1.9.1 Beam Access Port   
 
A new access port for the EBIS beam line will be installed through the earth shielding 
from Linac to the Booster. (A portion of this WBS is funded by NASA)  
 
1.9.2 Power modification 
 
Provides for the relocation of existing power & tray in the Linac area where the EBIS 
beam line will be installed. 
 
 
1.10 Installation 
 
The major systems and components of the EBIS are installed at the facility site in 
building 930, including structural components, control systems, diagnostic and 
instrumentation systems, magnets, power supplies, RF systems, vacuum systems, and 
cooling systems. The installation effort also includes any minor additions or changes to 
the building and facility necessary to accommodate these systems and components. 
 
1.10.1 Structural Components 
 
The major structural components installed in the facility include the Electron Beam Ion 
Source (EBIS), RFQ, and Linac. Other components will include smaller devices located 
in the LEBT, MEBT, and HEBT beam transport regions, such as auxiliary ion sources 
(LEBT), bunchers, electrostatic beam transport devices, and beam monitoring devices. 
 
1.10.2 Controls 

 
Installation of controls for the entire project. 
 
1.10.3 Diagnostics/Instrumentation 

 
Installation and checkout of all diagnostics in the beamlines. 
 
1.10.4 Magnet Systems 



 
The magnet systems installed in the beam transport line include dipole, quadrupole, 

and solenoidal magnets, and steerers.  Also includes survey of elements. 
 
1.10.5 Power supply Systems 
 
Installation of all power supplies in their final locations, the connection of power from 
breaker boxes to the supplies, and the connections from the power supplies to the 
elements. 
 
1.10.6 RF Systems 
  
Installation of the rf power supplies, as well as the connection of the coaxial transmission 
line between the rf amplifiers and the rf cavities. 
 
1.10.7 Vacuum Systems 
  
Installation of beampipes, chambers, pumps, and valves.  Also includes the leak checking 
and bakeout of systems. 
 
1.10.8 Cooling Systems 
  
Installation of all cooling systems. 
 
1.11 Project Services 
 
Level of effort tasks associated with the daily management, oversight, and assessment of 
the project. 
 
1.11.1 Project Management & Support 
 
This WBS contains the effort associated with the Project Office at BNL for the EBIS. 
The effort includes: the Contractor Project Manager, Project Controls, installation and 
conventional facilities coordination, financial oversight, documentation and reporting, 
and the Project Office secretary.   
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